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AMENDMENT NO. _#4 to Task Order #13  AND  _#1 to Task Order #16_ TO OWNER-ENGINEER AGREEMENT  

 
Subject of Amendment:   TO13.A.4:  Design Modification for Utilities  and   TO16.A.1:  Additional Geotechnical Investigation 

 
1. Background Data: 
 

a. Effective Date of OWNER-ENGINEER Agreement:  Aug. 6, 2015   
b. OWNER:   City of Stillwater   
c. ENGINEER:  Olsson Associates  
d. Project:   STPW22 – Perkins Road Improvements    

 
2. Nature of Amendment:   
 TO13.A.4 

The original scope of work for the project included developing design plans in order to identify the need for additional 
right-of-way based on the design and possible utility relocations needed for construction.  This amendment to the task 
order includes modifications to the cross sections, plan and profile sheets, typical sections, sidewalks and drainage system 
to minimize or avoid right-of-way and utility conflicts to accommodate the City’s request along the corridor.  In addition, 
the south extents of the project have shifted to the south towards Hall of Fame Avenue. 
The time and associated cost for the original scope and refined scope amendments 1, 2, 3 and 4 for the task order Limit of 
Work is $799,047.70.  The additional effort will cause Olsson to exceed the previous approved task order limit of 
$744,047.70.  Therefore, we are requesting an increase in the task order Limit of Work of $54,992.86 to be able to 
complete the requested task. 
 
TO16.A.1: 
The original scope was for geotechnical work to determine the pavement design for Perkins Road.  This amendment is 
additional geotechnical and subsurface work and data to retaining wall designers for construction of retaining walls with a 
potential maximum elevation of ten (10) to fifteen (15) feet. 
The time and associated cost for the original scope and refined scope amendment 1 for the task order Limit of Work is 
$36,626.51.  The additional effort will cause Olsson to exceed the previous approved task order limit of $32,419.41.  
Therefore, we are requesting an increase in the task order Limit of Work of $4,207.10 to be able to complete the 
requested task. 
 

3. Description of Modifications:  
TO13.A.4: 
a. A detailed scope of work is attached in document titled Attachment A: Scope of Work. 

i. Total (Not to Exceed) Fee:  $55,000 
TO16.A.1: 
a. A detailed scope of service is attached in document titled Attachment B:  Scope of Service. 

a. Total (Not to Exceed) Fee:  $ 5,000 
 

4. Agreement and Amendment Summary  
TO13.A.4: Original Agreement (06-Aug-2015)   $  339,951.48 
Current Task Order #13 - Agreement with Amendments No. 1, 2 & 3 $  404,951.48  

Sub-Total      $  744,047.10 
Contract Amendment No. 4     $    55,000.00 

Total for Task Order #13 and Agreements   $  799,047.70 
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TO16.A.1:  Geotechnical - Current Task Order #16    $    32,419.41 
Amendment No. 1      $      5,000.00 
Total for Task Order #16 and Agreements    $    37,419.41 
 

  
OWNER and ENGINEER hereby agree to modify the above-referenced Agreement as set forth in this Amendments.  All provisions of the 
Agreement not modified by this or previous Amendments remain in effect.  The Effective Date of this Amendment is 
    . 
 
 
Recommended By:       ENGINEER:        OWNER: 
By:                      By:        By:  _______  
 
Title:  Department Manager  Title:   Vice President   Title: __City Manager_____ 
Date Signed:                    Date Signed:      Date Signed:   _____   


