



Meeting Date: September 19, 2016

Consent Docket Item: 4-i

Report No.: CC-16-114

Department: Airport

Subject: Change Order #1 to Agreement with Lippert Bros. Construction, Inc. to Furnish and Install Terminal Baggage Handling Equipment at Stillwater Regional Airport

Budget Impact: The change order will amend the existing Construction Manager at Risk (CMAR) agreement by \$80,127.00 with Lippert Brothers Inc..

Prior Council Action or Part of an Approved Project: Yes

Related Items: See Attachment (CC-16-103)

Alternatives:

1. Approve Change Order #1.
2. Do not approve Change Order #1 and give further instruction to staff.

Recommendation: Staff recommends approval of Alternative #1.

Prepared by: Gary Johnson, Airport Director

Background Information: This change order approves work associated with the purchase and installation of the baggage conveyor system and associated building modifications. Lippert Brothers Construction Company is the Construction Manager at Risk for the terminal modification project.