



Meeting Date: September 19, 2016

Consent Docket Item: 4-k

Report No.: CC-16-115

Department: Airport

Subject: Supplemental Agreement #10S with LBR, Inc. for Additional Engineering Services for the Connecting Taxiway Extension Project

Budget Impact: Supplemental Agreement No. 10S increases the contract amount with LBR Inc. by \$8,068.50, which represents additional construction testing and inspection services.

Prior Council Action or Part of an Approved Project: Yes

Related Items:

http://files.stillwater.org/agendas/ccagendas/2016/030716_1770/CC-16-30_Airport_Stubs.pdf

Alternatives:

1. Approve Supplement Agreement #10S
2. Do not approve Supplement Agreement #10S and give staff further instruction

Recommendation: Staff recommends approval of Alternative #1

Prepared by: Gary Johnson, Airport Director

Background Information: The agreement adds costs associated with the additional time required for inspection services and additional costs for construction testing related to the project. A budget revision covering the additional project costs has been generated by the Finance Department.