

**SUPPLEMENTAL AGREEMENT NO. 1**

1. Sponsor's (Public Agency) Name and Address

City of Stillwater  
723 South Lewis, P.O. Box 1449  
Stillwater, Oklahoma 74076

2. Name of Airport  
Stillwater Regional Airport

3. Project Numbers  
FAA AIP 3-40-0090-022-2015  
SWO Bid # 2-15/16

4. Date Prepared - Prepared by:  
July 21, 2016 - Tyler McDonald

5. Name and Address of Contractor

Cooks Fence and Iron Co. Inc.  
3725 S. Meridian Ave  
Oklahoma City, Oklahoma 73119

6. Description of Work Included in Contract  
"Install Wildlife/Security Fencing"

7. Changes Ordered and Reason Ordered (List individual changes as A, B, C, D etc.)

A. - The quantity of work completed on this project is being adjusted to as-built quantities for this reconciliation change order. See Attachment.

8. Contract Changes	Bid Item No.	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
Base Bid							
A.	2	21,330	\$17.05	21,300	\$17.05	\$363,676.50	\$363,165.00
B.	3	9	\$1,115.00	7	\$1,115.00	\$10,035.00	\$7,805.00
C.	4	4	\$3,700.00	5	\$3,700.00	\$14,800.00	\$18,500.00
D.	7	730	\$58.00	820	\$58.00	\$42,340.00	\$47,560.00
E.	8	90	\$46.00	0	\$46.00	\$4,140.00	\$0.00
F.	9	3	\$1,250.00	5	\$1,250.00	\$3,750.00	\$6,250.00
G.	10	3	\$1,000.00	0	\$1,000.00	\$3,000.00	\$0.00
H.	12	1	\$3,000.00	0	\$3,000.00	\$3,000.00	\$0.00
I.	13	1	\$5,500.00	0	\$5,500.00	\$5,500.00	\$0.00
J.	14	1	\$7,500.00	0	\$7,500.00	\$7,500.00	\$0.00
K.	15	23,730	\$0.80	23,500	\$0.80	\$18,984.00	\$18,800.00
Total:						\$476,725.50	\$462,080.00

9. Original Contract Amount \$512,861.50  
Supplemental Agreement #1 -\$14,645.50  
New Contract Amount After SA #1 \$498,216.00

10. Original Contract Time: 120 workdays New Contract time: 120 workdays

**This Change Order Subject to All Original Contract Provisions.**

11. ISSUED FOR REASONS INDICATED ABOVE

*Tyler McDonald*

Signature

Consultant

Title

7/21/2016

Date

12. ACCEPTED BY SPONSOR

Signature

Mayor

Title

Date

13. ACCEPTED BY CONTRACTOR

Signature

Title

Date

# Supplemental Agreement #1- Reconciliation Change Order

AIP 3-40-0090-022-2015 Bid #02-15/16  
 Install Wildlife/Security Fencing

Stillwater Regional Airport, Stillwater, Oklahoma

Item	Description	Cooks Fence & Iron			Constructed Quantity	Constructed Amount	Reason For Change	
		Bid Quantity	Unit	Bid Unit Price				Bid Amount
<b>BASE BID</b>								
1	Mobilization, Bonds, & Temporary Erosion Control	1	L.S.	\$19,000.00	\$19,000.00	1	\$19,000.00	
2	Furnish and Install 8' Galvanized Chain-Link Fence with 3-Strand Intruder Guard, Including All Appurtenances	21,330	L.F.	17.05	\$363,676.50	21,300	\$363,165.00	Slightly Less Chanlink was required than originally estimated
3	Furnish and Install 16' Total Width, Double Hung 8' Tall, Galvanized Chain-Link Gate, with 3-Strand Intruder Guard, Including All Appurtenances, Locations As Shown on Plans or as Directed by the Airport Manager	9	Each	1,115.00	\$10,035.00	7	\$7,805.00	2 less 16' double hung gates were required than originally estimated
4	Furnish and Install 8 Foot Tall Cantilever Slide Gate Sized to Provide an Opening Width of 16 Feet, 8 Foot Tall Galvanized Chain Link Fence and 3-Strand Intruder Guard (Gate Must be Compatible for use with Elite SL3000UL 1HP8, Operator or approved equal)	4	Each	3,700.00	\$14,800.00	5	\$18,500.00	1 additional cantilever slide gate was required than originally estimated
5	Furnish and Install Slide Gate Operator (Elite SL 3000UL8 1HP By The Chamberlain Group, Inc., or approved equal) Including all Necessary Wiring, Conduit, Controllers, and All Appurtenances to Connect with Electrical Power for use with Chain-Link or Ornamental Slide Gates of Various Widths	2	Each	4,000.00	\$8,000.00	2	\$8,000.00	
6	Furnish and Install 4 Foot Total Width Pedestrian Gate, Single Hung, Galvanized Chain Link, 8 Feet Tall, With 3-Strand Intruder Guard, Locate As Shown on the Plans or as Directed by the Airport Manager	4	Each	695.00	\$2,780.00	4	\$2,780.00	
7	Furnish and Install 8 Foot Tall Ameristar Aegis II Classic 3-Rail (or approved equal) Fence, Including All Appurtenances	730	L.F.	58.00	\$42,340.00	820	\$47,560.00	8 foot tall decorative fence was substituted for 4 foot tall decorative fencing in the terminal area
8	Furnish and Install 4 Foot Tall Ameristar Aegis II Classic 3-Rail (or approved equal) Fence, Including All Appurtenances	90	L.F.	46.00	\$4,140.00	0	\$0.00	8 foot tall decorative fence was used instead
9	Furnish and Install 8 Foot Tall Ameristar Aegis II Classic 3-Rail (or approved equal) Single Hung Pedestrian Gate, 4 Feet Wide, Location As shown on Plans or as Directed by the Airport Manager, Including All Appurtenances	3	Each	1,250.00	\$3,750.00	5	\$6,250.00	2 more 8 foot tall gates were required instead of 4 foot tall gates
10	Furnish and Install 4 Foot Tall Ameristar Aegis II Classic 3-Rail (or approved equal) Single Hung Pedestrian Gate, 4 Feet Wide, Location As shown on Plans or as Directed by the Airport Manager, Including All Appurtenances	3	Each	1,000.00	\$3,000.00	0	\$0.00	8 foot tall decorative fence was used instead
11	Furnish and Install 8 Foot Tall Ameristar Aegis II Classic 3-Rail (or approved equal) Cantilever Slide Gate, Sized to Provide an Opening Width of 16 Feet (Gate Must be Compatible for use with Elite SL3000-UL Operator, or Equal) Including All Appurtenances	1	Each	5,692.00	\$5,692.00	1	\$5,692.00	
12	Furnish and Install 5' Steel Creek Crossing Gate, Locate As Shown on the Plans or As Directed by the Airport Manager	1	Each	3,000.00	\$3,000.00	0	\$0.00	No creek crossings were required
13	Furnish and Install 10' Steel Creek Crossing Gate, Locate As Shown on the Plans or As Directed by the Airport Manager	1	Each	5,500.00	\$5,500.00	0	\$0.00	No creek crossings were required
14	Furnish and Install 15' Steel Creek Crossing Gate, Locate As Shown on the Plans or As Directed by the Airport Manager	1	Each	7,500.00	\$7,500.00	0	\$0.00	No creek crossings were required
15	Remove Existing Fence - Chain-Link, Barbed Wire, or Ornamental, As Shown on the Plans - Waste Off Airport Property	23,730	L.F.	0.80	\$18,984.00	23,500	\$18,800.00	Slightly less fence was removed than originally estimated
16	Construct Sidewalk - 4" Thick, as Shown on the Plans	10	S.Y.	66.40	\$664.00	10	\$664.00	
17	Insurance Premium to Add City & Engineer as Additional Insureds to Contractor's Liability Policy	1	L.S.	0.00	\$0.00	1	\$0.00	
<b>Total Base Bid</b>					<b>\$512,861.50</b>		<b>\$498,216.00</b>	