



Meeting Date: September 19, 2016

Consent Docket Item: 4-j

Report No.: CC-16-116

Department: Airport

Subject: Supplemental Agreement #1 with Cooks' Fence and Iron Company

Budget Impact: This supplemental agreement results in a net decrease of \$14,645.50 in the overall contract amount and serves as the closeout for the project.

Prior Council Action or Part of an Approved Project: No

Related Items: None

Alternatives:

1. Approve Supplemental Agreement #1.
2. Do not Supplemental Agreement #1 and give staff further instruction.

Recommendation: Staff recommends approval of Supplemental Agreement #1 with Cooks' Fence and Iron Company

Prepared by: Gary Johnson, Airport Director

Background Information: This project involved the installation of wildlife/security fencing around the airside operations area of the airport. Total final contract amount with Cooks Fencing is \$498,216 after the change order. FAA grant participation totaled \$300,000.