



Meeting Date: September 19, 2016

Consent Docket Item: 4-h

Report No.: CC-16-117

Department: Airport

Subject: Supplemental Agreement #1 with Contech, Inc. for the Install Partial Connecting Taxiway Project Runway 17-35 Oklahoma Aeronautics Commission Grant SWO-16-SF

Budget Impact: This supplemental agreement increases the contract with Contech Inc. by \$15,305.65.

Prior Council Action or Part of an Approved Project: No

Related Items: None

Alternatives:

1. Approve Supplemental Agreement #1 with Contech, Inc.
2. Do not approve Supplemental Agreement #1 with Contech, Inc. and give staff further instruction.

Recommendation: Staff recommends approval of Supplemental Agreement #1 with Contech, Inc.

Prepared by: Gary Johnson, Airport Director

Background Information: This supplemental agreement will provide final reconciliation of construction quantities related to the Partial Connecting Taxiway Project. Construction quantities for the completed project are being adjusted to as-built quantities for this reconciliation change order. Additional lime stabilization was required during the construction phase to stabilize the wet, mucky soil under a portion of the construction area on Taxiway Delta 2. Additionally, this Supplemental Agreement applies liquidated damages to the contractor for exceeding the construction timeline by 8 days. A budget revision to cover the additional project costs has been generated by the Finance Department.