

**SUPPLEMENTAL AGREEMENT NO. 1**

1. Sponsor's (Public Agency) Name and Address  
 City of Stillwater  
 723 South Lewis, P.O. Box 1449  
 Stillwater, Oklahoma 74076

2. Name of Airport Stillwater Regional Airport	3. Project Numbers SWO-18-S SWO Bid # 2-17/18	4. Date Prepared - Prepared by: August 10, 2017 - Tyler McDonald
---	---	---

5. Name and Address of Contractor  
 Custom Pavement Maintenance and Safety, LLC  
 P.O. Box 435  
 Van Buren, AR 72957

6. Description of Work Included in Contract  
 "Runway 4-22 Crack Repair and Crack Seal"

7. Changes Ordered and Reason Ordered (List individual changes as A, B, C, D etc.)  
 A. -After the project was bid, it was determined that lighted runway closure markers (X's) were going to be required by FAA on each end of Runway 4-22 during construction. This additional cost will be added to line item 1. Traffic Maintenance.


8. Contract Changes	Bid Item No.	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
Base Bid							
A.	1	1	\$1,900.00	1	\$5,300.00	\$1,900.00	\$5,300.00
Total:						\$1,900.00	\$5,300.00

9. Original Contract Amount \$48,473.20  
 Supplemental Agreement #1 \$3,400.00  
 New Contract Amount After SA #1 \$51,873.20

10. Original Contract Time: 4 work days (Phase 1)  
 6 work days (Phase 2)      New Contract time: 4 work days (Phase 1)  
 6 work days (Phase 2)

**This Change Order Subject to All Original Contract Provisions.**

11. ISSUED FOR REASONS INDICATED ABOVE

 Signature	Consultant Title	8/10/2017 Date
--	---------------------	-------------------

12. ACCEPTED BY SPONSOR

_____ Signature	Mayor Title	_____ Date
--------------------	----------------	---------------

13. ACCEPTED BY CONTRACTOR

 Signature	Owner Title	8/10/17 Date
--	----------------	-----------------