



**Meeting Date:** August 21, 2017

**Report No.** CC-17-123

**Agenda Item No.** 3e

**Purpose:** Approve Supplemental Agreement No. 1

**Budget Impact:** Supplemental agreement No. 1 will change the contract with Custom Pavement and Safety LLC by \$3,400. The change will be added to the grant amount resulting in a \$340 increase in the local share of the project. The additional funds for cost of the supplemental agreement are included in the project budget.

**Prior Council Action or Part of an Approved Project:** Yes

**Related Items:** <http://stillwater.org/agenda/view/487>

**Recommendation:** Stillwater Airport Authority recommends approval of Supplemental Agreement No. 1 with Custom Pavement and Safety LLC in the amount of \$3,400.

**Prepared by:** Gary L. Johnson, SRA Director

**Reviewed by:** Melissa Reams, CFO

**Submitted by:** Norman McNickle, City Manager

**Attachments:** Supplemental Agreement No. 1

---

**Background Information:** The supplemental agreement will allow the replacement of the stationary surface runway closed crosses with lighted crosses for the project duration. The increased cost will be included in the Oklahoma Aeronautics Commission Grant amount.