



**Stillwater Regional Airport Authority**  
2020-1 West Airport Road  
Stillwater, Oklahoma 74075

Office: 405.372.7881  
Fax: 405.372.8460

Web: [www.Stillwater.org](http://www.Stillwater.org)

**STILL PIONEERING**

---

## **REPORT TO AIRPORT AUTHORITY**

### **SRAA-16-67**

---

**Date of Meeting:** December 15, 2016

**Subject:** Approve Amendment #3 with LBR, Inc. engineering contract to add design fees and associated costs to include a "by-pass taxiway" to the construction of the FAA parallel taxiway grant project #3-40-0090-025-2017

**Purpose of Report:** Approve LBR, Inc. Amendment No. 3

**Background:** The Amendment No. 1 and 2 of the LBR, Inc. multi-year agreement was contracted for the development of an engineering report and the full design of the parallel taxiway project for Runway 17-35 at Stillwater Regional Airport.

**Discussion:** The LBR Amendment No. 3 will contract for the addition of the following engineering services:

1. Design, Plans, and Specs for "Bypass Taxiway"
2. Additional Construction Inspection
3. Additional Construction Testing
4. Additional Construction Grant Administration
5. Construction Survey
6. Geo-tech Testing

In addition to the proposed additional services, I have contacted Mr. Montgomery Karns to perform the required Independent Fee Estimate (IFE) for the additional services. The IFE supports the proposed fee schedule for the addition of the bypass taxiway to the parallel taxiway project.

**Budget:** Funding for the additional engineering cost is in the current budget and the project costs would be included in a budget amendment with the project bid schedule. Funding for the entire project would include: Federal Aviation Administration AIP grant at 95%, Oklahoma Aeronautics Commission at 5%, and local funds at 5%. The Oklahoma Aeronautics Commission has also indicated they would add \$300,000 to their 5% state match.

**Recommendation:** Staff recommends approval of Amendment #3 to the LBR, Inc. engineering contract for additional services to add a "by-pass taxiway" to the completion of the parallel taxiway project at Stillwater Regional Airport with a recommendation of approval by the City Council.

**Prepared by:** Gary Johnson

**Date of Preparation:** December 13, 2016

**Attachments:** 1-Amendment No. 3 with LBR, Inc.