



Document G701™ – 2001

Change Order

PROJECT (Name and address): Stillwater Regional Airport 2020-1 West Airport Road Stillwater, OK 74075	CHANGE ORDER NUMBER: 001 DATE: September 9, 2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input checked="" type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Lippert Bros., Inc. 2211 I-44 Service Road P.O. Box 17450 Oklahoma City, OK 73136	ARCHITECT'S PROJECT NUMBER: 700405.00 CONTRACT DATE: May 29, 2015 CONTRACT FOR: Terminal Improvements and Modular Building	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Add \$76,819.00 to provide and install baggage conveyors, including all electrical connections per PR#32.
2. Add \$3,308 to provide and install motorized coiling shutter on alum. curtainwall per PR#33.


The original Contract Sum was	\$	680,641.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	680,641.00
The Contract Sum will be increased by this Change Order in the amount of	\$	80,127.00
The new Contract Sum including this Change Order will be	\$	760,768.00

The Contract Time will be increased by thirty (30) days.

The date of Substantial Completion as of the date of this Change Order therefore is October 9, 2016

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

McFarland Architects, P.C. _____ ARCHITECT (Firm name) 9 East 4 th , Suite 500, Tulsa, OK 74103 _____ ADDRESS  _____ BY (Signature) Connie S. McFarland _____ (Typed name) September 9, 2016 _____ DATE	Lippert Brothers, Inc. _____ CONTRACTOR (Firm name) P.O. Box 17450, OKC, OK 73136 _____ ADDRESS  _____ BY (Signature) DE. LIPPERT, JR. _____ (Typed name) 9-9-16 _____ DATE	City of Stillwater/Stillwater Regional Airport _____ OWNER (Firm name) 2020-1 West Airport Road _____ ADDRESS _____ BY (Signature) (see attached signature sheet) _____ (Typed name) _____ DATE
--	---	--

SUBMITTED BY:

Connie S. McFarland

(Signature)

Connie S. McFarland, President

(Printed name and title)

9/9/2016

(Date)

AGREED TO:

(Signature)

John E. Dorman

(Printed name and title)

(Date)

(Signature)

Norman McNickle, City Manager

(Printed name and title)

(Date)