



September 4, 2020

Mr. Chris Knight  
City of Stillwater  
3015 N. Airport Industrial Access Road  
Stillwater, OK 74075

RE: Professional Design Services  
Recycling Staging Facility  
City of Stillwater

Dear Mr. Knight,

Tricore Group is honored to provide you with this proposed timeline and budget to perform Professional Design Services associated with the proposed Recycling Staging Facility. We appreciate this opportunity and look forward to working with you on this project. If you have any questions or need additional information, please do not hesitate to contact the undersigned.

Respectfully,

*TriCore Group*

A handwritten signature in black ink, appearing to read 'G. A. Vance', enclosed in a thin black rectangular border.

Greg A. Vance

A handwritten signature in black ink, appearing to read 'Joseph P. Edwards', written in a cursive style.

Joseph P. Edwards, P.E.

Attachments: Cost Estimate  
Project Schedule



# COST ESTIMATE

Date: September 4, 2020

Site: Recycling Staging Facility

Company/  
Client: City of Stillwater

Service: Design & Permitting

Task No.	Item Description	Est. Qty	Unit	Rate	Amount
1	<b>Recycling Staging Facility Design</b>				
	Topographic Survey	1	Lump Sum	\$9,000.00	\$9,000.00
	Feasibility Study	1	Lump Sum	\$8,650.00	\$8,650.00
	Geotechnical Investigation	1	Lump Sum	\$9,500.00	\$9,500.00
	Civil/Architectural Design	1	Lump Sum	\$68,100.00	\$68,100.00
	Electrical/Mechanical Design	1	Lump Sum	\$58,660.00	\$58,660.00
	Project Manual / Technical Specifications	1	Lump Sum	\$7,500.00	\$7,500.00
	Permitting	1	Lump Sum	\$4,500.00	\$4,500.00
					<b>Task 1 Total</b>

# Recycling Staging Facility - City of Stillwater

TriCore Group, LLC

TASK	START	END	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21
Feasibility Study	10/1/20	12/23/20						
Topographic Survey	10/19/20	10/31/20						
Geotechnical Investigation	10/19/20	10/31/20						
Civil/Architectural Design	11/1/20	12/23/20						
Electrical/Mechanical Design	11/1/20	12/23/20						
Project Manual/Specifications	11/1/20	12/23/20						
Permitting	11/1/20	3/31/21						