
Project Title:  

Description/Scope:    

Date: 3/8/2016
Target Date/Year Comments

Survey Data 03/09/16
Submit Revised ALD 03/08/16
Submit ODO and Sketch 03/08/16
Provide Detailed Cost Estimate 03/08/16
Submit Environmental Coordination Completed
E-file Permanent Construction in OE/AAA 03/08/16
E-file CSPP in OE/AAA 03/08/16
Submit Plans and Specs 03/18/16
Submit Sponsor Certifications 03/18/16
Advertise Project 03/18/16
Pre-Bid Conference 03/30/16
Accept Bids 04/08/16
Submit Grant Application Based on Bids 04/12/16
Accept Grant 04/14/16
Pre-Construction Meeting 04/28/16
Begin Construction 05/02/16
Complete Construction 07/01/16

Notes:

Capital Improvement Project Planning Schedule
STILLWATER REGIONAL AIRPORT, STILLWATER, OKLAHOMA

Install Partial Connecting Taxiways for Runway 17-35


